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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  January 4, 2017 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 188 local projects have been initiated. Of these, 141 projects have 

been completed, and the remainder are underway.  

 

Further detail on LTA project status can be found in the attached project status table.  Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  This report also includes detail on implementation progress for selected 

completed projects. 

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Arlington Heights bicycle-

pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Feb. 2017 

Staff 

assistance 

Steering Committee (BPAC) meeting held on December 15 on draft 

plan and incorporation of Village/BPAC comments.  Minor edits 

proposed (draft language to be provided by BPAC chair). “First pass” 

InDesign layout of draft plan 95% complete. 

Aurora downtown plan (see 

website) 

Lindsay 

Bayley 

May 2015-

Apr. 2017 

Staff 

assistance 

Draft downtown plan is being revised after internal review. The draft 

plan will be sent to the Steering Committee in January. CMAP staff 

have developed a PAO for professional illustrations and will be 

meeting with City of Aurora staff and Bruce Bondy in early January.  

Beach Park planning 

priorities report (see website) 

Ricardo 

Lopez 

Jan. 2016-

Feb. 2017 

Staff 

assistance 

Draft planning priorities report under internal review. The draft report 

will be sent to Village Staff in mid-late January for review.   

Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

Dec. 2017 

Staff 

assistance 

The project team has prepared a Recommendations Memo and expects 

to meet with the Steering Committee to discuss these 

recommendations in January.  

Berwyn stormwater 

management plan  

Nora 

Beck 

Jan.-Dec. 

2017 

Consultant 

assistance 

CMAP moved the start date of this project to January given existing 

staff capacity and funding constraints. Staff to schedule first steering 

committee in January.  

Berwyn zoning revisions (see 

website) 

Kristin 

Ihnchak 

Jan. 2013-

June 2017 

Staff and 

consultant 

assistance 

Final edits to draft underway.  Adoption on hold until after municipal 

elections in April. 

Brookfield comprehensive 

plan 

Heidy 

Persaud 

Oct. 2016- 

Oct. 2017 

Consultant 

assistance 

Consultants undertaking existing conditions analysis. Stakeholder 

interviews and focus group meetings scheduled for January 30.   

Calumet Park planning 

priorities report (website) 

Sam 

Shenbaga 

May 2015-

Dec. 2016 

Staff 

assistance 

Newly completed. Final report submitted to Village in mid-December. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

Jul. 2014-

Apr. 2017 

Consultant 

assistance 

A draft zoning ordinance was submitted by the consultant and is being 

reviewed by the Village and CMAP. 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Nov. 2016-

Sept. 2017 

Consultant 

assistance 

Consultant will meet with City staff and CMAP on January 12 to 

discuss scheduling and steering committee makeup. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015-

Sept. 2017 

Staff 

assistance 

CMAP staff has received feedback from the community partner on the 

draft Existing Conditions Report. The steering committee will meet 

this month to discuss the findings. 

http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/calumet-park
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Dec. 2013-

Feb. 2017 

Staff 

assistance 

DPD is completing revisions to the draft plan. In the next month, staff 

will provide comments on the new draft, as well as provide a 

summary of community outreach and engagement activities.  

Chicago Pullman National 

Historic Park transportation 

plan (https://pullman 

transportation.com/) 

Lindsay 

Bayley 

June 2015-

Mar. 2017 

Consultant 

assistance 

The Technical Advisory and Citizen Advisory committees provided 

comments on the draft recommendations in early December. The draft 

recommendations were shared with CDOT as part of an application 

for a Federal Lands Access Program grant.  

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Oct. 2017 

Consultant 

assistance 

An internal kick-off meeting was held on December 13 to discuss 

process, scheduling, and steering committee makeup.  Outreach to 

various community organizations and partner agencies to create a 

steering committee is underway.  The steering committee kick-off is 

planned for February.   

Cicero comprehensive plan 

(see website) 

Jonathan 

Burch 

Apr. 2014-

Feb. 2017 

Consultant 

assistance 

The Town and the contractor are finalizing changes associated with 

one illustrative plan.     

Cook County subregional 

growth plan 

Jonathan 

Burch 

May 2016-

Jan. 2017 

Staff 

assistance 

Major summary findings were presented to the Sounding Board at an 

early November meeting. Staff is working on a few mapping, data, and 

outreach requests needed to wrap up phase 1 work.   

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

Dec. 2017 

Staff 

assistance 

A residential focus group aimed at the many HOAs and neighbor 

groups in the area is scheduled for mid-January. Key stakeholder 

interviews are nearly complete, and focus groups and take-home 

workshop materials are being developed. CMAP staff attention will 

soon turn to existing conditions report. 

Crystal Lake transportation 

plan (see website) 

Nora 

Beck 

Mar. 2014-

Feb. 2017 

Staff 

assistance 

CMAP staff to responding to City comments and sending an updated 

draft to the steering committee for review in January.   

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

Feb. 2018 

Staff 

assistance 

First Steering Committee meeting held on November 30 at Des Plaines 

City Hall.  CMAP team developing general survey, Metroquest 

website, and beginning Existing Conditions Report. 

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

Mar. 2017 

Consultant 

assistance 

Following a December meeting with Hanover Park, the contractor is 

developing a recommendations memo for the community.  

http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

DuPage County Elgin-O’Hare 

Corridor Bicycle and 

Pedestrian Plan (see website) 

John 

O’Neal 

May 2015-

Apr. 2017 

Consultant 

assistance 

Interim/key recommendations memo finalized. Preparation/ 

organization underway for revived stakeholder outreach in the form of 

an advisory group(s) webinar.  New contacts being provided by 

DuPage DOT. 

Franklin Park comprehensive 

plan (see website) 

John 

Carlisle 

Apr. 2015-

Apr. 2017 

Staff 

assistance 

CMAP staff is still revising the draft plan to incorporate the final work 

of engineering consultant T.Y. Lin, which made bicycle and pedestrian 

recommendations and tested them for feasibility. Other small revisions 

to the draft are being made based on Village comment. Partner agency 

review of the draft will begin after a follow-up meeting with Village 

staff in January. Steering Committee will have its review period and 

meeting in February. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

Apr. 2017 

Consultant 

assistance 

The consultant team continued to finalize the stormwater management 

plan.  An amendment was executed to extend the consultant’s contract 

through April 2017.   

Hampshire planning 

priorities report (see website) 

Tony 

Manno 

Mar. 2016-

Feb. 2017 

Staff 

assistance 

The draft community profile is complete and the previous plans and 

key opportunities/issues sections are being drafted. These sections will 

be ready for Village review in in early January.   

Harvard zoning update Jake Seid Jan. 2017-

June 2018 

Consultant 

assistance 

Consultant selection to be considered at the January Board meeting. 

Homer Glen plan 

commissioner training 

Patrick 

Day 

Feb. 2016-

Jan. 2017 

Staff 

assistance 

CMAP staff are currently completing the final phase of this pilot 

project (Phase 4: Project Assessment). 

Huntley zoning update Patrick 

Day 

May 2015-

Mar. 2017 

Consultant 

assistance 

Village and CMAP staff are currently reviewing the completed draft 

ordinance.  

Impact DuPage affordable 

housing strategy 

Jonathan 

Burch 

Mar. 2016-

Feb. 2017 

Staff 

assistance 

Staff is finalizing a recommendations memo that will likely be 

discussed with the steering committee at a late January meeting.   

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

Dec. 2017 

Consultant 

assistance 

Contract signed with consultant (Ginkgo Planning and Design). In 

January, consultant will meet with City and CMAP in preparation for 

kickoff meeting with project steering committee. 

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

June 2017 

Staff 

assistance 

CMAP staff met with Houseal Lavigne Associates to discuss the 

Downtown Master Plan for Lisle and how to continue to work with 

their process for the parking plan. Staff continues to develop the 

Existing Conditions Report. 

http://www.eohbikepedplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Lower Salt Creek Watershed-

based Plan 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

CMAP staff and project partners DuPage County Stormwater 

Management and DuPage River Salt Creek Workgroup continued on 

revisions and additions to the watershed resource inventory, of which 

a final draft is due to Illinois EPA in mid-January.  CMAP staff also 

made final preparations for and hosted a successful pollutant load 

modeling workshop on December 12 for project and regional partners 

and Illinois EPA staff.  

McHenry County Fox River 

corridor study 

Kate 

Evasic 

Sept. 2016-

Dec. 2017 

Staff 

assistance 

Staff conducted interviews with key stakeholders on December 7, 8, 

and 14. 

Metropolitan Planning 

Council Great Rivers project 

Evy 

Zwiebach 

Dec. 2015-

Mar. 2017 

Staff 

assistance 

Per feedback from the Cal-Sag Coalition, staff has been researching 

alignment between previous plans and the Our Great Rivers vision, and 

opportunities for the Our Great Rivers planning initiative to assist with 

implementation of previous plans. Staff is also discussing the 

possibility of holding a design charrette for a site along the Cal-Sag 

Channel with stakeholders. 

Midlothian 147th Street 

corridor improvements (see 

website) 

Tony 

Manno 

Apr. 2016-

Apr. 2017 

Staff and 

consultant 

assistance 

The consulting engineer continues to perform flooding analysis along 

the corridor as well as an examination of the MWRD Natalie Creek 

project and how it may indirectly improve the corridor’s flooding 

issues. Upon completion of this analysis, the project team will begin 

outlining recommended improvements for three key locations along 

the corridor. The next steering committee meeting will take place in 

March and will focus on the key locations and recommended 

improvements.  CMAP staff is also working with the Village on a 

business outreach plan to ensure that any improvements 

recommended will be complementary and not obstructive. 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Sept. 2017 

Staff 

assistance 

Existing conditions report available for public review on project 

website. CMAP presented at NLCCC Volunteer Appreciation Event on 

December 15. LISC Quality of Life coordination and outreach schedule 

is being created with workshops anticipated in early 2017. 

O’Hare area truck route 

coordination 

Alex 

Beata 

July 2016-

June 2017 

Consultant 

assistance 

Received revised draft existing conditions report; provided comments 

to consultant.  The Steering Committee will meet January 6 to review 

technical progress and discuss a project vision. 

http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Palos Park bikeways and 

trails plan 

John 

O’Neal 

Apr.-Dec. 

2017 

Consultant 

assistance 

Team meeting to coordinate new project schedule held on December 2. 

Project start-date delayed – due to Village staff leave-of-absence – to 

April. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Mar. 2017 

Staff and 

consultant 

assistance 

Comments from Terra Engineering are being incorporated into the 

draft subdivision regulations.  

Richton Park capital 

improvement plan (see 

website) 

Brandon 

Nolin 

June 2015-

Mar. 2017 

Staff 

assistance 

Draft CIP due to staff in February to ensure adoption by end of 

Village’s fiscal year. Village staff are in the process of scoring projects. 

The CIP will include available results of the stormwater management 

plan (described below) with MWRD collaboration. 

Richton Park stormwater 

management plan (see 

website) 

Kate 

Evasic 

Apr. 2016-

Mar. 2017 

Consultant 

assistance 

Project is on hold until a separate floodway study that will inform the 

plan is complete. CMAP staff continues to check in with consultant 

performing floodway study. CMAP shared final retail market study 

with the Village and is scheduling a presentation by the consultant for 

January. 

Romeoville comprehensive 

plan (see website) 

Brandon 

Nolin 

Apr. 2016-

June 2017 

Consultant 

assistance 

Sub-area Design Charrette hosted by consultant and Key 

Recommendations Memo presented to Steering Committee in 

December. Draft Plan (incl. Sub-area Plan) anticipated in March. 

Project website is https://bigpictureromeoville.com. 

South Elgin zoning update 

(see website) 

Patrick 

Day 

Oct. 2014-

June 2017 

Staff 

assistance 

CMAP staff have completed a draft Module 1 (of 3) of the UDO, 

currently undergoing internal review, and have begun drafting 

Module 2. 

South Holland 

comprehensive plan (see 

website) 

Stephen 

Ostrander 

Apr. 2015-

Apr. 2017 

Staff 

assistance 

CMAP staff and the Village held community-wide open house event 

on December 13, in which CMAP staff presented findings and 

identified issues and opportunities for community feedback. 

Consultants SB Friedman continued in-depth office and hotel market 

analysis for major site in Village’s Interstate Zoning District. 

SSMMA Complete Streets 

plan (see website) 

John 

O’Neal 

July 2014-

Feb. 2017 

Staff 

assistance 

Draft plan narrative finalized and awaiting final internal review. 

Sugar Run Creek area plan 

(see website) 

Brandon 

Nolin 

May 2015-

Feb. 2017 

Staff 

assistance 

Steering Committee approved plan will be presented to the Will 

County Land Use and Development Committee in January. 

Presentation to Will County Board anticipated in February. 

http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/
https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

Mar. 2017 

Consultant 

assistance 

Village and CMAP staff are currently reviewing the completed draft 

ordinance. 

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Mar. 2017 

Consultant 

assistance 

No update. 

Wilmington downtown plan Maggie 

Jarr 

Jan. 2017-

Mar. 2018 

Staff 

assistance 

CMAP staff met with the Interim City Administrator and Mayor on 

December 20 to discuss process, scheduling, and steering committee 

makeup. Outreach to create a steering committee is underway and the 

steering committee kick-off is being planned for late January. CMAP 

staff held an internal kick-off meeting on December 22 and began work 

on the Existing Conditions Report. Public kick-off meeting will likely 

take place in February. 
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Selected Projects with Active Implementation* 

* This list only includes projects with significant recent implementation actions.  A full list of completed projects is available at 

www.cmap.illinois.gov/lta.  
 

Project CMAP lead Status and notes 

Algonquin-Carpentersville 

Fox River corridor plan 
Brian Daly 

The Village of Algonquin is exploring the creation of a formal Main Street organization. They 

have convened an 8-member committee of downtown property owners to develop plans for an 

organization, and are researching how establishing an SSA could help fund it. The Village is 

also completing engineering/design plans for a rebuild of streetscaping and underground 

infrastructure downtown. The Village also presented the Fox River corridor plan to the 

Algonquin Economic Development Commission and has met with the private owner of 

riverfront property to discuss potential use of dormant boat slips for increased public access to 

the river. 

 

Carol Stream comprehensive 

plan 
John Carlisle 

In addition to development proposals that are supported by the Comprehensive Plan’s land 

use recommendations, the Village is investing resources in studying a multiuse path 

recommended in the Plan. The trail would connect the regionally important Great Western 

Trail with the Village’s southeast side, a somewhat underserved area that is also its densest 

cluster of housing and commercial development. 

Chicago Heights 

comprehensive plan 
Maggie Jarr 

Following completion of the Comprehensive Plan, the City applied for additional assistance 

through the LTA program to create a downtown subarea zoning code update. CMAP 

contracted with a consultant in 2016 and the project kick-off activities are being planned for 

mid-January 2017. The City has undertaken additional efforts to implement recommendations 

in the Plan: 

 The City hired an in-house engineer to help implement the Plan's recommendations and 

expand its staff capacity overall. 

 The City created the Chicago Heights Economic Development Corporation to help support 

economic development efforts. 

 The City formed a Flood Committee to help increase awareness of initiatives and programs 

to address flooding. 

 The City is pursuing coordination efforts with the Cook County Land Bank Authority, 

South Suburban Land Bank and Development Authority, Housing Authority of Cook 

County, and Illinois Housing Development Authority. The City applied to IHDA's 

http://www.cmap.illinois.gov/lta
http://e-edition.dailyherald.com/popovers/article_popover.aspx?guid=c62c9f7f-f730-46b2-9468-6202fc3a1ea6&t=1473852188088
http://www.dailyherald.com/article/20161206/news/161209222/
http://www.dailyherald.com/article/20161206/news/161209222/
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Project CMAP lead Status and notes 

Abandoned Property and Blight Reduction Programs for additional resources to target 

blighted, vacant residential properties on the City's east side. 

 The City is also engaging Franciscan St. James Health and Mercy Housing on the 

redevelopment of St. James Hospital in downtown Chicago Heights (closing in 2018). The 

City is focusing its efforts on supporting senior and veteran housing on this site, in line 

with its goal to achieve higher residential density and a greater mix of housing types in the 

downtown. 

 The City is creating a Capital Improvement Plan. 

Chinatown neighborhood 

plan 

Stephen 

Ostrander 

The community continued to work with Alderman Daniel Solis on implementation of plan 

recommendations, including community input on CDOT’s realignment of Wentworth Avenue 

(and phased implementation of new Wells-Wentworth Connector), community gardening 

regulations, and improving options for neighborhood high school students. Community 

partner received a $1,000 grant to implement a community-led walkability study in early 2017; 

CDOT will be advising community partner to tailor walkability study to complement 

anticipated traffic study related to improving Cermak Road/Archer Ave/Princeton Ave 

intersection.    

Crete comprehensive plan Brandon Nolin 

Crete continues to see expansion in its business parks including two businesses that have 

located along a newly extended Old Monee Road. Balmoral Park, a key economic engine for 

the Village, is under new ownership and undergoing renovations with a 14-week schedule of 

shows planned for 2017. There is also continued interest in the development of large properties 

to the north and south of the downtown, including the large property owned by CenterPoint. 

The Village is also improving its infrastructure, including the passage of a half-cent sales tax 

increase to be dedicated to roadway improvements, receiving STP funding to reconstruct Crete 

Road (a key north-south route in the community), and low-cost EPA loan to install iron 

removal systems at Village wells. 

DuPage County 

sustainability plan 
Kate Evasic 

The County continues to implement strategies to increase the sustainability of its operations.  

Ongoing activities by the Division of Transportation include: 

 The CNG conversion grant from IEPA has been approved and bids open on December 

29th.  The County will be converting 4 trucks to bi-fuel.  

 The County has continued working with the DuPage Salt Creek Workgroup hosting 

chloride reduction workshops.  The fall events were extremely well attended.  Topics 

were targeted for both the public roads as well as parking lots & sidewalks. 
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Project CMAP lead Status and notes 

 Completed another 15 intersections to convert from incandescent to LED traffic signal 

indications in 2016.  

 First phase of Central Signal System is operational which includes 70 intersections and 

approximately 20 PTZ cameras which will help improve traffic signal coordination and 

incident response.  

 Next round of Incandescent to LED traffic signal conversion plans are nearly complete 

and will be let in the first quarter of 2017. Conversion will be made to approximately 30 

traffic signals dependent upon the pricing.   

 LED street light replacement program has been included in the budget and plans are 

being prepared to be let in first quarter of 2017.  Approximately 100 street lights will be 

converted depending upon the pricing. 

Franklin Park industrial 

areas plan 

Sam Shenbaga 

/ John Carlisle 

CMAP staff is continuing work with the Village on a comprehensive plan, which is in its final 

stages, and is beginning work on a O’Hare subregional truck routing study in collaboration 

with other communities.  In addition to fostering an active local industrial development 

market, the Village is also prioritizing workforce development objectives. Coordination is 

occurring with Triton College, Leyden High School District 212, Chicago Cook Workforce 

Partnership, Illinois Manufacturing Excellence Center, Alliance for Illinois Manufacturing, the 

Illinois Manufacturing Association, and the German American Chamber of Commerce. For 

example, to celebrate Manufacturers’ Day in the Fall, Village staff and local industrial 

businesses hosted East Leyden High School students to learn about careers in advanced 

manufacturing, mechanical engineering, and other trades. 

Hanover Park Irving Park 

Road corridor study 
Tony Manno 

CMAP staff and the Active Transportation Alliance conducted a pedestrian workshop in the 

Village in late October. Village staff, local business owners and elected officials participated in 

the workshop and provided input on priority areas in need of improvement. CMAP staff, 

Active Trans and the Village are currently working on prioritizing the draft recommendations 

in order to develop a plan for implementation. CMAP, Active Trans and the Village will meet 

in January to discuss next steps.   

Harvard comprehensive 

plan 
Nora Beck 

CMAP is working with the City to update their zoning ordinance. The City is focusing on 

updating its wastewater treatment plant and is now providing City Council minutes in 

Spanish as well as English. 

Kane County / Geneva 

Homes for a Changing 

Region project  

Tony Manno 

CMAP and various partners began meeting regularly in August to discuss ways to create an 

ad hoc Community Acceptance group to advocate for and provide information on the benefits 

of market-rate and subsidized development.  CMAP continues to facilitate these meetings and 

http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/ohare-truck-routing-infrastructure
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Project CMAP lead Status and notes 

provide data and support as needed. Various partners are working to create an entity and 

identify a funding source for targeted advocacy.  This work is ongoing and the next meeting 

will be held at CMAP in late January. 

Lake County Homes for a 

Changing Region study 

Stephen 

Ostrander 

CMAP and the Metropolitan Mayors Caucus staff held a workshop on October 13 with the five 

project municipalities to jointly discuss options for improving local rental regulation programs 

(as recommended in the Homes report). They were joined by experts from the Center for 

Community Progress and law firm of Ancel Glink, who have worked closely recently with the 

Mayors Caucus to develop best practice policy recommendations in this area for Illinois 

municipalities (both home rule and non-home rule). At end, five communities and partners 

agreed to form a task force to tackle rental regulation improvement, with initial help from 

MMC and CMAP staff; the first meeting of the new task force is anticipated in first quarter 

2017.   

Lemont development review 

analysis 
Jake Seid 

The Village is in the process of undertaking a major reorganization of departments related to 

development and permitting, which will provide the structure necessary to implement 

significant portions of the development review analysis.  The reorganization has delayed 

implementation of the recommendations in the document, but the Village intends to develop a 

formal implementation schedule by March 2017.  

Lincolnwood corridor study Tony Manno 

CMAP staff created marketing sheets for 3300 W. Devon and 3420 W. Devon to help the 

Village visualize how they can market these sites in a regional context.   Recently the Village 

issued a permit for a bakery at 3300 W. Devon site.  The 3420 W. Devon site remains a priority. 

Additionally, the Devon Avenue streetscape improvement project continues to move forward 

in collaboration with the City of Chicago with a 2018 completion goal.   

Lyons comprehensive plan Brian Daly 

The village has implemented a number of infrastructure projects, including replacing 32 full 

streets and 9 alleys, completing renovations on Smith Park and Emil Schieve Park, and 

continuing to install new water meters. Lyons is also pursuing intergovernmental agreements 

to install tot lots at public schools. The Village continues to plan for the completion of the 

quarry project and have retained consultants to plan for future land use and engineering of the 

quarry site. 

North Chicago 

comprehensive plan 
Jake Seid 

Since the plan was adopted in September, the City has begun working closely with the 

Affordable Housing Corporation of Lake County on a housing rehabilitation program. City 

staff has also reengaged the Lake County Council of Mayors to discuss how projects are 

submitted to CMAP’s Transportation Improvement Program (TIP). The City will be working 

with CMAP staff to develop a community outreach and engagement plan in early 2017.  
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Project CMAP lead Status and notes 

Park Forest sustainability 

plan and bicycle-pedestrian 

plan 

Kristin 

Ihnchak / 

Lindsay 

Bayley 

The Village is developing a brochure on bicycle and pedestrian improvements and bicycle 

safety. Park Forest has awarded a repaving project for several Village roads and has included 

bicycle route signage as part of the project, on routes recommended in the Bicycle and 

Pedestrian Plan. This should start in March. Plans continue to develop for pedestrian cut-

through improvements that will widen existing paths, add lighting, install ADA ramps, paint 

crosswalks, and signage. This work will be completed in 2017. Additional bike route signage 

has been proposed on all routes recommended in the plan and is going to bid in early January. 

 

Recent implementation actions for the sustainability plan include incorporating native 

plantings, edible fruit trees, and public art into the new Village Green plaza and festival space; 

working with the Urban Sustainability Directors Network and International Economic 

Development Council to develop stronger ties between sustainability and economic 

development professionals; replacing four miles of water mains, funded by a $5 million low 

interest loan from the Illinois EPA; and coordinating a Growing Green Recycle Fest, which 

took place in July 2016. 

Pingree Grove 

comprehensive plan 
Brandon Nolin 

The Village PZC has formed an Action Committee and has developed a list of over 30 priority 

implementation tasks identified in the Comprehensive Plan. CMAP staff have been 

coordinating with the Village engineer to provide guidance on how best to pursue funding for 

priority implementation projects and help coordinate with partner agencies. 

Richton Park comprehensive 

plan and zoning ordinance 

Kate Evasic / 

Brandon Nolin 

The Village is continuing to work with CMAP on developing a Capital Improvement Plan and 

a consultant-led project to address stormwater management on the west side of the 

community (I-57 Corridor). As part of the stormwater work, CMAP contracted a consultant to 

conduct an independent market analysis to determine commercial potential within the 

corridor.  

Steger planning priorities 

report 

Jonathan 

Burch 

The village hired engineering firms to do both a comprehensive flooding study and a complete 

streets study, both of which are now proceeding to implementation. State issues in regards to 

parkland have been almost addressed via joint projects with the Crete Park District.  

UIC multimodal 

transportation plan  
Tony Manno 

The Office of Sustainability is working with Illinois Medical District to coordinate pedestrian 

and transit access improvements and identify potential funding sources (locally and 

otherwise). CMAP staff is providing guidance and coordination assistance as UIC works with 

other agencies to identify improvements that will benefit the campus, the IMD and the City. 

Waukegan Washington 

Street corridor plan 

Stephen 

Ostrander 

The City Council formally adopted the corridor plan on November 7. TownSquare consultancy 

continued its work to implement key recommendations in the plan, including: submitting a 
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proposal to the RTA for Access to Transit program funds to install eight bus shelters, enhance 

crossings, install wayfinding, and construct covered bike parking at Waukegan’s Metra 

Station; working with the City on a STP proposal for road and pedestrian lighting, and 

wayfinding; forming the new Washington Street Merchants and Neighbors Association, which 

meets with the Mayor to address issues and opportunities in the corridor and is currently 

reviewing branding concepts for the corridor. The City has formed a new City “action team” 

focused on the corridor, which recently held ribbon cuttings for two new businesses, including 

West Coast Treats, a candy and video game hangout for teenagers (which addresses a key 

issue highlighted in the plan). 

West Pullman corridor plan Evy Zwiebach 

Far South CDC is working with the EPA to complete a Phase I study of the 26 acre-site on 

119th Street. Far South is also partnering with Delta Institute and Calumet Area Industrial 

Commission regarding land ownership and applying for grants to clean up the site. Far South 

CDC also held a transportation committee meeting to discuss Metra initiatives and continues 

to advocate for the designation of the southeast corner of 119th Street & Halsted Street as 

Taylor Park. Finally, Far South CDC is working on a partnership with Habitat for Humanity to 

assist in implementation of elements in the plan. 

West Suburban Chamber of 

Commerce and Industry 

cargo-oriented development 

plan 

Evy Zwiebach 

The Village of Willow Springs continues to work with stakeholders to support the 

development of vacant sites along the Sanitary and Ship Canal. Full Circle, the lessee of the 

sites, is conducting a new study of the sites to determine if creating two access points, as 

requested by the Village, is feasible. In the coming month, the Village, Full Circle, and the 

Forest Preserves of Cook County will meet to discuss the various possibilities for site access. 

Winthrop Harbor 

comprehensive plan 
Sam Shenbaga 

Village and CMAP met with the IDNR representatives and community department staff from 

the Beach Park, Zion, North Chicago, and Wadsworth to discuss bicycle and pedestrian 

planning efforts. Communities to jointly identify their trail planning priorities and meet with 

IDNR to seek ways to move project forward.  

Zion comprehensive plan Nora Beck 

Working together, Zion, Winthrop Harbor, and Beach Park jointly hired Retail Strategies to 

market the three communities to attract more retail businesses. In addition, Zion continues to 

pursue compensation for the impact of having spent nuclear fuel stored within the city limits.   
 

 

### 


